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The Honorable Board of Supervisors ADOPTED

County of Los Angeles

383 Kenneth Hahn Hall of Administration ggﬁﬁ?YogFSthSE EI\\I/L?SLITESS
500 West Temple Street
Los Angeles, California 90012 36 November 15, 2016

Dear Supervisors:

LORI GLASGOW
EXECUTIVE OFFICER

CONSTRUCTION CONTRACT
PUBLIC BUILDINGS CORE SERVICES AREA
HALL OF JUSTICE CAFETERIA PROJECT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
SPECS. 7378; CAPITAL PROJECT NO. 70999
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

SUBJECT

The recommended actions will approve the revised project budget and award a construction
contract to Morillo Construction, Inc., for the Hall of Justice Cafeteria project.

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the recommended actions are within the scope of the previously certified
Environmental Impact Report and categorical exemption finding for the Hall of Justice Cafeteria
project and that there have been no changes to the project that would require further review
under the California Environmental Quality Act.

2. Approve the revised total project budget of $3,600,000 for the Hall of Justice Cafeteria
project, Capital Project No. 70999.

3. Find that Morillo Construction, Inc., is the apparent lowest responsive and responsible
bidder, and award a construction contract to Morillo Construction, Inc., in the amount of
$2,454,500 for the Hall of Justice Cafeteria project.
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4. Authorize the Director of Public Works or her designee to execute the construction contract, in the
form previously approved by County Counsel, with Morillo Construction, Inc., and to
establish the effective contract date.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find that the recommended actions are within the

scope of the previously certified Environmental Impact Report (EIR) and categorical exemption under
the California Environmental Quality Act (CEQA) and that there have been no changes to the project;
approve the revised project budget for the Hall of Justice Cafeteria project to accommodate the
higher than anticipated construction bid cost; find that Morillo Construction, Inc., is the apparent
lowest responsive and responsible bidder; and award a construction contract to Morillo Construction,
Inc., for the Hall of Justice Cafeteria project.

The Hall of Justice is located at 211 West Temple Street in Downtown Los Angeles. The
proposed project will include the construction of a new approximately 5,300 square foot
cafeteria within the Hall of Justice facility, which will include a new dining room, servery area,
commercial kitchen, and dedicated mechanical room to support the new grease extraction and
smoke ventilation system.

On August 16, 2016, the Board authorized advertising for bids; authorized the award and
execution of a construction contract with the apparent lowest responsive and responsible bidder if
within the remaining total project budget; and authorized the Director of Public Works or her
designee to execute a consultant services agreement with the apparent lowest responsive and
responsible bidder to prepare a baseline construction schedule, schedule of values, and
submittal list for a $3,000 not-to-exceed fee.

On September 7, 2016, six bids were received (see Enclosure A). AWI Builders, Inc., with a
lump sum bid price of $2,283,555, was the apparent lowest bidder. However, the Department of
Public Works determined that AWI Builders, Inc.'s, bid was non responsive to the

requirements for qualifying experience because it failed to provide information for three similar
projects involving a commercial kitchen installation in the last 5 years at the time of bid
submittal. Consequently, Morillo Construction, Inc., is the apparent lowest responsive and
responsible bidder with a lump sum bid price of $2,457,500.

Morillo Construction, Inc.'s, lump sum bid is $587,500 higher than the construction cost

estimate. Public Works believes there has been an overall increase in market conditions for the
construction industry, thereby causing the bids to be higher. Upon discussion with Chief
Executive Office (CEO), Sheriff's Department, and District Attorney, it was determined that the
current scope is required to meet the operational needs and there are sufficient bond proceeds to
cover the shortfall.

Accordingly, we recommend that the Board award the construction contract to Morillo
Construction, Inc., in the amount of $2,454,500. This contract amount was established by
deducting $3,000 from Morillo Construction, Inc.'s, lump sum base bid of $2,457,500 for
preparation of the approved baseline construction schedule.

It is anticipated that construction of the proposed project will begin in January 2017 and be
substantially complete by May 2017.
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Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness/Fiscal
Sustainability and Integrated Services Delivery. The project helps to achieve these goals by
utilizing existing bond proceeds to provide a cafeteria in the building that would reduce the
amount of vehicular travel to other dining destinations and by installing energy efficient light
emitting diode light fixtures throughout the project area.

FISCAL IMPACT/FINANCING

On August 16, 2016, the Board approved the project budget of $2,731,000 with an estimated
construction cost of $1,870,000. Morillo Construction, Inc.'s, lump sum base bid of $2,457,500 is
$587,500 higher than the construction cost estimate.

The total revised project budget, including construction, plans and specifications, consultant
services, miscellaneous expenditures, jurisdictional approvals and County services, is estimated at
$3,600,000, which reflects an increase of $869,000, including additional construction cost,

change order contingency, and project management cost.

The proposed project will be funded using remaining bond proceeds from the Hall of Justice

Repair and Reuse project. Any expenditure/cost deemed ineligible for payment via bond

proceeds will be evaluated and may potentially be absorbed with existing resources within the Sheriff
Department’s and/or the District Attorney's operating budgets. The CEO will also work closely with
Public Works, the District Attorney, and the Sheriffs to ensure planned

project-related expenditures meet the criteria for reimbursement under bond financing.

Operating Budget Impact

The potential fiscal impact that may result from the Hall of Justice Cafeteria project and the
existing and anticipated future unfunded cost increases will be evaluated to determine whether or
not these costs can be absorbed within the Sheriff's and District Attorney's existing

resources.

The Sheriff's plans to operate the cafeteria utilizing staffing from its Food Services Unit. A

staffing model similar to the Sherman Block Building food service operation will be used. Itis
anticipated that the operation will be partially revenue offset. Operating costs such as
staffing,services, and supplies as well as associated support costs will be developed and included in
the Sheriff’s Fiscal Year 2017-18 Operating Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Applicable law, including the State Public Contract Code, requires the County to award

construction contracts to the lowest responsive and responsible bidder, which refers to the firm that:
(1) submits the lowest bid price; (2) is deemed by the County to be "responsive" to

specific criteria under the solicitation, including, but not limited to, licensure, bonding, and
insurance requirements; and (3) is determined by the County to be a "responsible” bidder by
exhibiting the quality, fitness, capacity, experience, and trustworthiness to satisfactorily

perform the work required under the bid solicitation. As specified in the bid documents, the
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"total evaluated bid price" was determined by adding the lump sum base bid, the extended
overhead daily rate multiplied by 30 calendar days, and the Local Small Business Enterprise
preference (5 percent of the lowest bid price up to a max of $50,000), if applicable.

A standard construction contract will be used that contains terms and conditions supporting the
Board's ordinances, policies, and programs, including, but not limited to, the County's Greater
Avenues for Independence and General Relief Opportunities for Work Program, Notice to
Contract Employees of Newborn Abandonment Law (Safely Surrendered Baby Law), Contractor
Employee Jury Service Program, and the Los Angeles County's Child Support Compliance
Program.

On September 6, 2016, the Board adopted a new Local and Targeted Worker Hire Policy that
requires a 30 percent mandatory local worker hire participation for construction contracts
approved by the Board after October 31, 2016, with a project budget of more than $2,500,000. As
this cafeteria project, which was approved on August 16, 2016, is a component of the Hall

of Justice Renovation project that was substantially completed with a 54 percent local worker

hire participation, it includes a 30 percent aspirational local worker hiring goal.

The plans and specifications include the contractual provisions and material requirements
necessary for the project and are on file with Public Works' Contracts and Business Affairs
Division.

Civic art was previously included in the Hall of Justice Repair and Reuse project with a budget
of $1,000,000. Therefore, additional civic art is not required for the cafeteria project.

ENVIRONMENTAL DOCUMENTATION

In June 2006, the Board certified an EIR for the Hall of Justice Repair and Reuse project and a
Mitigation Monitoring and Reporting program was adopted. The EIR analyzed the impacts from the
buildout of the planned interior and exterior improvements to the building. On April 12,

2016, the Board approved the Hall of Justice Cafeteria project and found that the project is

within the scope of the previously certified EIR. On August 16, 2016, the Board found that the new
scope, which includes installation of a negative air mechanical system with vibration

isolators and an insulated wall, is categorically exempt from CEQA because they consist of

interior alteration and repair of existing structures. The current recommended actions are

within the scope of the previous EIR and finding of categorical exemption for the project. There have
been no changes to the project that would require further review under CEQA.

Upon approval of the recommended actions, Public Works will file a Notice of Determination

with the Registrar-Recorder/County Clerk in accordance with Section 21152(a) of the California
Public Resources Code.

CONTRACTING PROCESS

As indicated above, on September 7, 2016, six bids were received (the bid results are
summarized in Enclosure A). AWI Builders, Inc., with a total lump sum bid price of$2,283,555 was
the apparent lowest bidder. However, Public Works determined that AWI Builder, Inc.'s,

bid was not responsive to the requirements for qualifying experience because it failed to
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provide information for three similar projects involving a commercial kitchen installation in the

last 5 years at the time of bid submittal. Therefore, Morillo Construction, Inc., is the apparent

lowest responsive and responsible bidder with a total evaluated price of $2,437,500, including a lump
sum bid price of $2,457,500 and an extended overhead daily rate of $1,000 per day

multiplied by 30 days ($30,000), with a local Small Business Enterprise preference.

On September 12, 2016, Public Works informed AWI Builders, Inc., (in writing) of the
nonresponsive determination and further advised that we intended to recommend to the Board that
Morillo Construction, Inc., be awarded the construction contract for this project.

On October 12, 2016, Public Works executed a consultant services agreement with Morillo
Construction, Inc., to prepare a baseline construction schedule, schedule of values, list of
submittals, and long-lead submittal items, which have been submitted and found to be
acceptable.

As requested by the Board on February 3, 1998, this contract opportunity was listed on the
"Doing Business with Us" website as shown in Enclosure B.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

There will be minimal impacts to operations at the Hall of Justice due to construction activities for the
project. These impacts will be closely coordinated with the Sheriff's and District Attorney's
offices.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Capital Programs
Division and Department of Public Works, Project Management Division II.
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Respectfully submitted,

Spet Jartes

GAIL FARBER
Director

GF:TC:ec
Enclosures

C: Auditor-Controller

Chief Executive Office (Capital Programs
Division)

County Counsel

District Attorney

Sheriff's Department

Office of County Wide Contract Compliance

Department of Public Social Services
(GAIN/GROW)
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ENCLOSURE A

CONSTRUCTION CONTRACT
PUBLIC BUILDINGS CORE SERVICES AREA
HALL OF JUSTICE CAFETERIA PROJECT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
SPECS. 7378; CAPITAL PROJECT NO. 70999
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

BID SUMMARY

Project Description:

This project includes construction of a new, approximately 5,300-square-foot cafeteria
within the existing Hall of Justice building; procurement and installation of new kitchen
equipment including all utility connections; and construction of a new dedicated
mechanical room and kitchen storage room.

Financial Information:

Public Works' fair construction cost estimate was $1,870,000.

Bid Opening Date: September 7, 2016

Bid Summary:
Lump Sum Extended Daily  Total Evaluated Bid

Bidder Base Bid Overhead Rate Price!"

AWI Builders $ 2,283,555.00 $ 1,390.00 $ 2,325,255.00
Morillo Construction, Inc.* $ 2,457,500.00 $ 1,000.00 $2,437,500.00
New Creation Builders $ 2,435,000.00 $ 500.00 $2,450,000.00
IPI Construction* $ 2,668,565.00 $ 1,200.00 $2,654,565.00
MIK Construction, Inc.* $ 2,600,888.00 $ 3,500.00 $2,655,888.00
Woodcliff Corporation $ 3,078,000.00 $15,000.00 $3,093,000.00

*

Certified Local Small Business Enterprise

M For purposes of bid evaluation only, the Total Evaluated Bid Price was determined by
adding the lump sum base bid, extended overhead daily rate multiplied by
30 calendar days, and $50,000 bid price reduction for certified Local Small Business
Enterprise, if applicable.



Bid Number:

Bid Title:
Bid Type:

Department:

Commodity:
Open Date:

Closing Date:
Bid Amount:
Bid Download:

ENCLOSURE B

CONSTRUCTION CONTRACT
PUBLIC BUILDINGS CORE SERVICES AREA
HALL OF JUSTICE CAFETERIA PROJECT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
SPECS. 7378; CAPITAL PROJECT NO. 70999
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

DOING BUSINESS WITH US WEBSITE
Bid Information

AED7740027

Hail of Justice Cafeteria Project
Construction

Public Works

SOUP KITCHENS, CAFETERIA
8/16/2016

9/7/2016 10:30 AM

$ 1,870,000

Not Available

November 15, 2016

Bid Description: The County will conduct a MANDATORY prebid conference and job walk of the project
site on August 25, 2016, at 10:00 a.m., at Hall of Justice, located at 211 West Temple Street,
Los Angeles, California 90012. Meet in the Grand Lobby. All participants will need to check in at the
Security Counter and have their Driver's Licenses. You must REGISTER specifically for this project (in
addition to other County registrations) at the County of Los Angeles Department of Public Works website:
(in http://dpw.lacounty.gov/general/contracts/opportunities/)

Continue to check this website for this project for any updates (Notice To Bidders). Please E-mail any

questions to CWONG@dpw.lacounty.gov.

Bidders A and B Click here

Contact Name:
Contact Phone#:
Contact Email :
Last Changed On:

Cheryl Wong
(626) 300-2330
CWONG@dpw.lacounty.gov

8/31/2016 6:20:47 PM

To obtain a copy of the Plans and Specs and Notice To





